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287 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No

269 3.5.4.5 Provide tools (to MD) for accessing old logfiles GG AB2 No No

295 3.5.5.5 Assess automation of alarming systems GG AB2 No No

296 3.5.5.6 Integration deployment and testing GG AB2 No No

298 3.5.5.9 Documentation Completion GG AB2 No No

252 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No

307 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

147 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

148 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

349 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG No No

372 5.2.1 Evaluate request, determine best course of action GG GG Yes Prd9 No

350 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG No No

338 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

219 3.5.1.4.1 Define standard durable location machine configuration GG PM No No

241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No No

223 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No

224 3.5.1.4.2.4 Adjust current installation instructions GG PM No No

225 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No

244 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM No No

247 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No

248 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No

249 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes Prd7 No

250 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No

251 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No

258 3.5.3.1.1 Determine goal level, requirements GG PM No No

339 4.3.2.6 Job State diagram with most common error state causes MD PM No No

253 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No No

259 3.5.3.1.2 Determine existing querying performance GG PM No No

344 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No

261 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No

43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No

242 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No

245 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No

215 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No

216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No
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Duration Start Finish

2 days Wed 11/14/07 Thu 11/15/07

4 days Fri 11/16/07 Wed 11/21/07

2 days Mon 11/26/07 Tue 11/27/07

5 days Wed 11/28/07 Tue 12/4/07

5 days Wed 12/5/07 Tue 12/11/07

4 days Wed 12/12/07 Mon 12/17/07

10 days Wed 12/12/07 Thu 12/27/07

10 days Fri 12/28/07 Mon 1/14/08

6 days Wed 11/21/07 Wed 11/28/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

20 days Thu 11/1/07 Fri 11/30/07

10 days Tue 11/13/07 Wed 11/28/07

15 days Mon 12/3/07 Tue 1/15/08

20 days Tue 10/30/07 Wed 11/28/07

2 days Tue 11/13/07 Wed 11/14/07

2 days Tue 11/20/07 Wed 11/21/07

1 day Mon 11/26/07 Mon 11/26/07

1 day Tue 11/27/07 Tue 11/27/07

1 day Wed 11/28/07 Wed 11/28/07

2 days Wed 11/28/07 Thu 11/29/07

1 day Mon 12/3/07 Mon 12/3/07

1 day Tue 12/4/07 Tue 12/4/07

1 day Wed 12/5/07 Wed 12/5/07

8 days Thu 12/6/07 Mon 12/17/07

2 days Thu 12/6/07 Fri 12/7/07

2 days Mon 12/10/07 Tue 12/11/07

4 days Wed 12/12/07 Mon 12/17/07

5 days Wed 12/12/07 Tue 12/18/07

3 days Tue 12/18/07 Thu 12/20/07

4 days Tue 12/18/07 Fri 12/21/07

3 days Wed 12/19/07 Fri 12/21/07

4 days Thu 12/20/07 Thu 12/27/07

5 days Wed 12/26/07 Thu 1/3/08

5 days Fri 12/28/07 Mon 1/7/08

1 day Mon 11/26/07 Mon 11/26/07

1 day Fri 11/30/07 Fri 11/30/07

5 days Mon 11/12/07 Fri 11/16/07

1 day Mon 11/19/07 Mon 11/19/07

AB2 Ge
AB2

GG
GG

MD,GG,FEF
PM Define st

PM,JS

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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Generate NGOP agents from set of monitoring scripts and config

Provide tools (to MD) for accessing old logfiles
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation Completion

AB2 Simplify maintenanc
AB2,REX

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
DEV,REX REX Ops co-performs ops tasks with 
DEV,REX Topical Operations Training and Docs

Evaluate use of ReSS (more flexible than use of roles)

Evaluate request, determine best course of action
GG

Open Science Enclave baseline security plan - implications on SamGrid, CAB

ine standard durable location machine configuration
PM Install auto-clean up for SamGrid job queue

PM Developers install and test durable location node (by Fri Nov 23)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Install auto-clean up of OSG job queue

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM Clean up sandboxes and jim_tmp areas at fwd node
PM D0repro tools adapta
PM Clean up non-rotated log files (eg. Tomcat)

PM Automation of all gridmap file management (including 
PM Determine goal level,
PM Job State diagr

PM Add
PM

PM
PM

PM,AL Test/observe auto-clean up for SamGrid job queue
PM,AL Test/observe auto-clean up fo OSG job queue

Migrate MC Prod from mixed old/new samgrid nodes to new node use only
PM,MD Migrate Prod from mixed old/new samgrid nodes to new node use only

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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e of automatic clean-up scripts for durable locations

Develop automatic job management framework
AB2,REX Automatic analysis of test results

 SamGrid Dev (Level of Effort)

 as requested by REX ops (Level of Effort)

Adapt to use ReSS in D0GPCI

tion: Use generic runjob interfaces in Samgrid for data processing App

condor_schedd)

l, requirements

ram with most common error state causes

 the deployment of scripts to installation instructions

Determine existing querying performance

Augment Job States to be more meaningful to large customer

Generalization of Job Types according to I/O Characteristics
PM Evaluate condor_quill, if determined to be necessary

PM Resolve how to add production paths in future: Document

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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